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Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held February 17, 1993
From 8:00 A.M. to 8:30 A.M.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Date :
^ Rob rt G. McLeod , Unit anager, L
^.;.

Not Present
_., Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Date: c13
Je ne J. Wa11a e Unit Manager, ashington State Department of EcologyT>,

Hexone Storage and Treatment Facility Closure Plan, WHC Concurrence

Date:
=,w Fred A. Contractor Representative, WHC

^

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items 3^56 7g
Attachment 5 - Table: 'Closure Plan Status, Kennewick Responsibilitie
February 16, 1993'
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Attachment #1

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held February 17, 1993
From 8:00 A.M. to 8:30 A.M.

Agenda

• Status of NOD cycle

• Status of RL reply to letter 'Hexone Remediation'

co • New Business

r.



Attachment #2

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held February 17, 1993
From 8:00 A.M. to 8:30 A.M.

Summary of Discussion and Commitments/Agreements

1. Status of NOD Cycle: Ecology stated that most of the NOD comments will
be issued by the end of this month, and that the remainder will be issued 4 to
6 weeks later.

2. Status of RL reply to letter 'H'exone Remediation': RL (R.G. McLeod)
stated that this letter has gone through RL concurrence and that a WHC (R.E.

a. Lerch) signature was still needed. R.G. McLeod indicated that the letter
would be mailed out soon, possibly 2/17/93.

3. New Business:
Ecology (J.J. Wallace) distributed a table (attachment 5) listing the

type, unit manager, status and upcoming deadlines for several closure plans,
including the Hexone Facility closure plan.

. A

Ecology, RL and WHC reached a consensus that the NOD response
discussions could be staggered, e.g., by a one month interval, to avoid
concentrated staff work loads. WHC (F.A. Ruck) took an action to provide a
schedule reflecting this (Action 2-17-93: 1).

3Fq

Ecology (L.E. Russell) requested a list of the people in charge of
. closure plans. RL (R.N. Krekel) stated that R.G. McLeod and himself were the

RL Unit Managers representing RCRA closures. WHC (F.A. Ruck) took an action
to provide a list of WHC personnel at a later date (Action 2-17-93: 2).

0`' Ecology (L.E. Russell) requested clarification regarding chain-of-
communication for closure plan/facility discussions. RL replied that all
official communication should be directed toward them, or that RL must be
apprised of the substance of direct Ecology-contractor communication.

A date, time and building for the next Unit Manager's Meeting was agreed
upon as follows: March 17, 1993, 8:00 A.M., 740 Stevens Center, Richland, WA.



Attachment 3

Unit Managers Meeting
HEXONE STORAGE AND TREATMENT FACILITY CLOSURE PLAN

740 STVNS, RM 1600
Richland, Washington

Meeting Held February 17, 1993
From 8:00 a.m. to 8:30 a.m.

Attendance List

Name Oraanization Phone #
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Attachment #4

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held February 17, 1993
From 8:00 A.M. to 8:30 A.M.

Action Items

Action Item # Description

02-17-93: 1 WHC will provide a schedule that
accommodates a staggering of dates for
resolving NOD responses for the Ashpit,

- 218-E-8, HPADS, and Hexone, closure plans
(F.A. Ruck).

02-17-93: 2 WHC will prepare a list of WHC lead
personnel for specific closure plans (F.A.
Ruck).
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Attachment #5

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held February 17, 1993
From 8:00 A.M. to 8:30 A.M.

Closure Plan Status, Kennewick Responsibilities, February 16, 1993
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Closure Plan Status
Kennewick Responsibilities

February 16, 1993

UNIT TYPE UNIT MANAGER STATUS UPCOMING

4843 Alkali Metal Building Jeanne Wallace Submitted 6/90. NOD expected
Storage Facility First NOD issued response

12/9/92. 3/93.

Hanford Patrol Treatment Melodie Selby Submitted 11/30/92. NOD expected
Academy Demolition Pit First NOD scheduled response
Site for 2/28/93 issuance. 5/93.

Hexone Storage and Equipment Jeanne Wallace Submitted 11/30/92. NOD expected
Treatment Facility and Tanks First NOD scheduled response

for 2/28/93 issuance. 5/93.

218 E-8 Borrow Pit Treatment Jeanne Wallace Submitted 11/30/92. NOD expected
Demolition Site. Pit First NOD scheduled response

for 2/28/93 issuance. 5/93.

200W Ash Pit Treatment Jeanne Wallace Submitted 11/30/92. NOD expected
Demolition Site Pit First NOD scheduled response

for 2/28/93 issuance. 5/93.

100-D Ponds Pond Jeanne Wallace Scheduled to be Pending
submitted 2/28/93. submission

of Plan.

Simulated High Storage Unassigned Submitted 6/90. No Review
Level Liquid Slurry Pads NOD issued to date. pending.
Treatment/Storage

300 Area Waste Acid Building Unassigned Submitted 6/29/90. Review
Treatment System First NOD issued pending.

Purex Building Unassigned Pending Closure
decision.

.,



Distribution:
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G. T. Berlin WHC R1-51
R. C. Brunke WHC H6-23
D. P. Butcher WHC H6-23
R. M. Carosino RL A4-52
C. E. Clark RL A5-15
D. L. Duncan EPA HW-106
G. D. Forehand WHC 62-35
W. F. Heine WHC B3-63
R. N. Krekel RL A5-15
S. J. Lijek GSSC A4-35
P. J. Mackey WHC B3-15
R. G. Mcleod RL A5-19
P. D. Mix WHC H6-29
S. M. Price WHC H6-23
0. R. Rasmussen WHC R1-51
F. A. Ruck III WHC H6-23
J. J. Wallace Ecology
M. A. Wasemiller WHC H6-03
B. W. Wyrick WHC H6-29

ADMINISTRATIVE RECORD: Hexone Storage and_Tre_a tment Facility Closure Plan,
TS=2-2 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kimberly D. Tarter (H6-23), (509)
376-4701.
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